Group 6 Meeting Log — Project 03
EECS 581

Scrum Master/Project Manager: Marie Biernacki

Date: 10/13/2026

Time: 3:00PM-4PM

Location: Eaton 3001

Objective: Project Kickoff

Team Members Present: Kaitlyn Bedgood, Marie Biernacki, Sabelli Antebi Delmas, Ximena Bustos, Lauren Lee, Jaydine Stiles, Greeshma Kunduri

Tasks Allocated:

- Marie Biernacki
    - set up the two spreadsheets
- Possible Ideas:
    - Budgeting App
        - literal mobile app (Android App)
        - Groceries: choose stores and compare prices
        - Adding income/expenses
            - users input records
    - Organizing Physical Media
        - see your catalogue of belongings
        - digital library of physical media
- All members: brainstorm more app ideas

Date: 10/27/2026

Time: 3:00PM-4PM

Location: Eaton 3001

Objective: Project Setup + Allocating Sprint 1 Tasks (?)

Team Members Present: Kaitlyn Bedgood, Marie Biernacki, Sabelli Antebi Delmas, Ximena Bustos, Lauren Lee, Jaydine Stiles, Greeshma Kunduri

Topics Discussed:

- table gaming for now
- adding more complexities to the project (2 more features)
    - sharing capability -> sharing links with others/friends
    - dashboard w/ data visualizations
    - social element/trading with each other (next semester)
- database
    - sort based on genre
    - wishlist
    - be careful w/ database

Tasks Allocated:

- Kaitlyn — getting database set-up

Next Meeting:

- **Saturday, October 31st 11:30 — 12:30**
    - assign Sprint 1 tasks

Date: 10/31/2026 Happy Halloween!

Time: 11:30-12:30

Location: Virtual

Objective: Allocating Sprint 1 Tasks

Team Members Present: Kaitlyn Bedgood, Marie Biernacki, Sabelli Antebi Delmas, Ximena Bustos, Lauren Lee, Jaydine Stiles

Topics Discussed:

- Allocating Sprint 1 Tasks
- Reviewing db code
    - add books
- Things to Add
    - Collection Stats
    - Avatar of sorts (stickers/badges to earn as you collect)
    - customizable shareable list
    - duplication detection

Tasks Allocated:

- **Database Schema — Kaitlyn — Complete?**
    - MediaItem and UserFeedback tables with all specified metadata fields,primary keys, foreign keys

- **Database Controller — Sept 4th (need 2 people)**
    - Connection & Queries — Kaitlyn
        - Use the expo-sqlite library to establish the connection between the application and Kaitlyn's local database schema.
        - Write and test a query to count records in the MediaItem table, ensuring it returns a number even if the table is empty.
        - Write and test a query to count records in the UserFeedback table, verifying it also handles empty states correctly.
    - Data Manipulation — Jaydine
        - Create a function to insert a sample media item into the database.
        - Create a retrieval function to pull the saved sample item and verify its information perfectly matches the inserted data.

- **Home Screen UI — Sept 4th (need 2 people)**
    - Initial Rendering — Lauren (layout)
        - Build the foundational React Native home screen using Expo.

        - Program the UI to immediately display the application title upon launch without generating any errors or crashes.
    - Navigation UI — Sabelli (components)
        - Construct the functional navigation buttons on the home screen that will allow users to trigger the routes to the media collection, add new media, and edit existing media.

- **Collection Routing — Sept 6th — Marie, Ximena, Greeshma**
    - allow users to open media collection and return to home screen without errors
    - Create the physical React Native files for the "add media" and "edit media" screens so the application has valid destination targets.
    - Implement the navigation logic that transitions the user from the home screen to these newly created add and edit screens.
    - Build the "return to home" functionality on both screens, verifying users can seamlessly navigate backward without triggering errors.
    - Structure the boilerplate UI for these screens so they are prepared to eventually accept manual entry forms for titles, media types, and genres.
    -

Next Meeting:

- **Tuesday, Nov 3rd 3-4pm**
    - continue/discuss sprint 1 progress

Date: 11/3/2026

Time: 3-3:30pm

Location: Eaton 3001

Objective: Sprint 1 Check-In

Team Members Present: Kaitlyn Bedgood, Marie Biernacki, Sabelli Antebi Delmas, Ximena Bustos, Lauren Lee, Jaydine Stiles, Greeshma Kunduri

Topics Discussed:

- Additional Features (will be added to future sprints)
    - Collection Stats
    - Shareable list of collection items
    - Duplication Detection
    - Log In Feature
        - two dummy users to show the database/app works on the local level? (username, password -> salting the password?)
- Any questions/concerns regarding the timeline or specific tasks? N/A
    - **Due November 4th**
        - Lauren: styles/theme.js and screens/HomeScreen.js
        - Sabelli: components/CustomButton.js
    - **Due November 6th**
        - Kaitlyn: database/controller.js
        - Jaydine: database/controller.js
        - Marie: screens/CollectionScreen.js
        - Ximena: screens/EditMediaScreen.js
        - Greeshma: screens/AddMediaScreen.js
- Will send out spreadsheet for people to record hours for Sprint 1 (Marie)

Next Meeting:

- Saturday, Virtual, 9am-10am
- **Kaitlyn — Sprint 2 Requirements**
- **Where do we submit for sprint 1?**

Date: 11/7/2026

Time: 9-9:15am

Location: Virtual

Objective: Sprint 1 Wrap Up

Team Members Present: Kaitlyn Bedgood, Marie Biernacki, Sabelli Antebi Delmas, Ximena Bustos, Lauren Lee

Topics Discussed:

- Need to Wrap Up the following:
    - Sabelli: components/CustomButton.js
    - Marie: screens/CollectionScreen.js
    - Greeshma: screens/AddMediaScreen.js
- Will send out spreadsheet for people to record hours for Sprint 1 (Marie)
- Plan for Demo?
    - logs in command line (Kaitlyn)
- Sprint 2
    - adding more tasks/functionality

Next Meeting:

- 11/10: Demo Sprint 1 to TA, Discuss Sprint 2 Requirements
